COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2017

ESTI MATE SUMVARY 21:48:50
CONTI D: C20891 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 20891-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 75.0 DAYS TIME ALLOW 100 WORK DAYS
1-70 AND | -25 BRI DGE PREVENTATI VE MAI NTENANCE ( PACKAGE Q) PERCENT TI ME: 75. 00 ORI G TI ME ALLOW 100 WWORK DAYS

PRQJIECT NO NHPPO704- 240
PACKAGE C (1-70 AND | -25) BRI DGE PREVENTATI VE MAI NTENANCE

NAME OF ROAD:

PRQJECT COUNTI ES: DENVER

CONTRACTOR:

ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 10/ 28/ 2017 DATE TI ME STARTED 06/16/2017

2180 E. 74TH PLACE DATE LET 04/ 27/ 2017 DATE WORK BEGAN

DATE AWARDED 05/ 08/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 01/ 2017 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 06/ 16/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 4, 424,830.50 PARTICl PATING $ 871, 835. 50 $ 309, 830. 50

AWARD PRQIECT AMT: $  4,174,637.50 NON-PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 19. 70% TOTAL EARNI NGS 871, 835. 50 309, 830. 50

FUNDS AVAI LABLE: $  3,552,995.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 871, 835. 50 309, 830. 50

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -22,555.07 -9,294.92
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 849, 280. 43 300, 535. 58
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 849, 280. 43 300, 535. 58
OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 300,535.58

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20891-BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0004 21: 48: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208- 00035 Aggr egat e Bag 125. 000 12. 000
LF 0. 000 0. 00
9. 00000 12. 000 108. 00
0010 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0015 208-00051 StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0020 208-00106 *Sweepi ng (Sedi nent Renoval ) 40. 000 11. 000
HOUR 0. 000 0. 00
145. 00000 11. 000 1, 595. 00
0025 240- 00000 *WIdlife Biologist 62. 000 62. 000
HOUR 0. 000 0. 00
95. 00000 62. 000 5, 890. 00
0030 240-00010 *Rermoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0035 240- 00020 *Netting 200. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0040 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0045 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
20, 700. 00000 0. 000 0. 00
0050 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 000 0. 00
240, 000. 00000 0. 500 120, 000. 00
0055 626-01103 *Public Information Services (Tier I11) 1. 000 0. 600
LS 0. 050 600. 00

12, 000. 00000 0. 650 7, 800. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20891-BID ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0004 21:48:50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 627-00008 *Modi fi ed Epoxy Pavenment Marking 39. 000 0. 000
GAL 0. 000 0. 00
548. 00000 0. 000 0. 00
0065 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 39. 000 0. 000
GAL 0. 000 0. 00
230. 00000 0. 000 0. 00
0070 630- 00000 *Fl aggi ng 750. 000 58. 000
HOUR 21. 000 546. 00
26. 00000 79. 000 2,054. 00
0075 630- 00003 *Uni formed Traffic Control 1, 500. 000 485. 500
HOUR 176. 500 18, 709. 00
106. 00000 662. 000 70,172.00
0080 630-00012 *Traffic Control Managenent 100. 000 52. 000
DAY 17. 000 21, 675. 00
1, 275. 00000 69. 000 87, 975. 00
0085 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0090 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 1. 000
EACH 1. 500 97.50
65. 00000 2.500 162. 50
0095 630-80341 *Construction Traffic Sign (Panel Size A) 52. 000 11. 000
EACH 0. 000 0. 00
52. 00000 11. 000 572. 00
0100 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 13. 000
EACH 0. 000 0. 00
75. 00000 13. 000 975. 00
0105 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 0. 000 0. 00
64. 00000 2.000 128. 00
0110 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 000. 00000 3. 000 18, 000. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20891-BID ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0004 21:48:50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
720. 00000 1. 000 720. 00
0120 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 12. 000
EACH 0. 000 0. 00
30. 00000 12. 000 360. 00
0125 630-80393 *Stackabl e Vertical Panels 80. 000 18. 000
EACH 4.000 160. 00
40. 00000 22.000 880. 00
0130 630-85041 *Mobi | e Attenuator 100. 000 55. 000
DAY 27.000 19, 305. 00
715. 00000 82. 000 58, 630. 00
0135 632-00000 N ght Work Lighting 1. 000 0. 600
LS 0. 050 1, 100. 00
22, 000. 00000 0. 650 14, 300. 00
0140 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70023 F/ A On- The-Job Trai nee 960. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosi on Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20891-BID ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0004 21:48:50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0735 630- 80380 Traffic Cone 175. 000 50. 000
EACH 37. 500 262.50
7.00000 87. 500 612. 50
CAT 0200 CURRENT AMI  $ 1,018, 108.00 $ 62, 455. 00 $ 390, 934. 00
CAT NOO300 E-16-ON
0165 202-00217 *Remove Concrete Pavenent (Planing) (Special) 587. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0170 202- 00450 Renoval of Portions of Present Structure (O ass 1) 424.000 169. 000
SY 0. 000 0. 00
88. 00000 169. 000 14, 872. 00
0175 202- 00453 Renoval of Portions of Present Structure (O ass 2) 89. 000 89. 000
SY 0. 000 0. 00
135. 00000 89. 000 12, 015. 00
0180 202- 00504 Renoval of Expansion Device 176. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00
0185 202-04010 *Cean Inlet 6. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0190 210- 00500 Rebui I d Portions of Present Structure 4. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0195 210-01000 Reset Fence 5. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0200 509-08121 *Tenporary Bridge Deck 132. 000 0. 000
LF 0. 000 0. 00
862. 00000 0. 000 0. 00
0205 518-01004  *Bridge Expansion Device (0-4 Inch) 176. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20891-BID ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0004 21:48:50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 E-16-ON
0210 518-03000 Sawi ng and Seal i ng Bridge Joint 88. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0215 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 8, 146. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0220 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 5, 746. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0225 601- 06100 *Concrete (Patching) 44. 000 23. 400
CY 0. 000 0. 00
1, 375. 00000 23. 400 32,175. 00
0230 601-40300 Structural Concrete Coating 5. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0235 602- 00020 Rei nforcing Steel (Epoxy Coated) 4, 678. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1, 061, 844.00 $ 0.00% 59, 062. 00
CAT NOO301 E-16-0Q
0240 202- 00210 *Renoval of Concrete Pavenent 17. 000 0. 000
SY 0. 000 0. 00
133. 00000 0. 000 0. 00
0245 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 240. 000 0. 000
Sy 240. 000 7,200. 00
30. 00000 240. 000 7,200. 00
0250 202-00425 Renoval of Bridge Railing 10. 000 0. 000
LF 8. 000 464. 00
58. 00000 8. 000 464. 00
0255 202- 00450 Renoval of Portions of Present Structure (O ass 1) 40. 000 40. 000
SY 0. 000 0. 00
88. 00000 40. 000 3,520. 00



CONTI D C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20891-BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0004 21: 48: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 E-16-0Q

0260 202- 00504 Renoval of Expansion Device 181. 000 181. 000
LF 0. 000 0. 00
151. 00000 181. 000 27,331.00
0265 202-01140 Renoval of Guardrail Type 4 31. 000 0. 000
LF 31. 000 7,130. 00
230. 00000 31. 000 7,130. 00
0270 210-01000 Reset Fence 15. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0275 412-01255 Concrete Pavenent (12 Inch) (Special) 17. 000 0. 000
SY 0. 000 0. 00
765. 00000 0. 000 0. 00
0280 518-01004 *Bri dge Expansion Device (0-4 Inch) 181. 000 181. 000
LF 0. 000 0. 00
245. 00000 181. 000 44, 345. 00
0285 518-03000 Sawi ng and Seal i ng Bridge Joint 634. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0290 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 939. 000 0. 000
Sy 754. 000 18, 850. 00
25. 00000 754. 000 18, 850. 00
0295 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 788. 000 0. 000
CF 681. 000 62, 311. 50
91. 50000 681. 000 62, 311. 50
0300 601-06100 *Concrete (Patching) 23. 300 23. 300
CY 0. 000 0. 00
1, 375. 00000 23.300 32, 037.50
0305 601- 40300 Structural Concrete Coating 31. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0310 602-00020 Rei nforcing Steel (Epoxy Coated) 2, 008. 000 2,008. 000
LB 0. 000 0. 00

2.00000 2,008. 000 4,016. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20891-BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0004 21:48:50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 E-16-0Q
0315 606- 00900 CQuardrail (Special) 30. 000 0. 000
LF 0. 000 0. 00
335. 00000 0. 000 0. 00
0320 606- 10405 Bridge Rail Type 4 (Special) 10. 000 0. 000
LF 0. 000 0. 00
295. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 264, 204.50 $ 95, 955.50 $ 207, 205. 00
CAT NOO0302 E-16-PK
0325 202-00217 *Renove Concrete Pavenent (Planing) (Special) 347. 000 0. 000
SY 347.000 10, 410. 00
30. 00000 347.000 10, 410. 00
0330 202- 00450 Renoval of Portions of Present Structure (O ass 1) 137. 000 48. 000
SY 0. 000 0. 00
88. 00000 48. 000 4,224.00
0335 202- 00504 Renoval of Expansion Device 104. 000 0. 000
LF 104. 000 15, 704. 00
151. 00000 104. 000 15, 704. 00
0340 202-01140 Renoval of Quardrail Type 4 22.000 0. 000
LF 21. 000 4, 830. 00
230. 00000 21. 000 4, 830. 00
0345 210-01000 Reset Fence 22.000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0350 518-01004 *Bridge Expansion Device (0-4 Inch) 104. 000 0. 000
LF 104. 000 25, 480. 00
245. 00000 104. 000 25, 480. 00
0355 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 2,571. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0360 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1,817.000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20891-BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0004 21:48:50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0302 E-16-PK
0365 601-06100 *Concrete (Patching) 13. 900 3.700
cY 10. 200 14, 025. 00
1, 375. 00000 13. 900 19, 112. 50
0370 601- 40300 Structural Concrete Coating 19. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 695. 000 0. 000
LB 695. 000 1, 390. 00
2. 00000 695. 000 1, 390. 00
0380 606- 00900 CQuardrail (Special) 22.000 0. 000
LF 0. 000 0. 00
335. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 329,587.00 $ 71,839.00 % 81, 150. 50
CAT NOO303 E-17-NU
0385 202-00217 *Remove Concrete Pavenent (Planing) (Special) 325. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0390 202- 00450 Renoval of Portions of Present Structure (O ass 1) 110. 000 110. 000
SY 0. 000 0. 00
88. 00000 110. 000 9, 680. 00
0395 202-00453 Renoval of Portions of Present Structure (C ass 2) 27.000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0400 202- 00460 Renoval of Portions of Present Structure (O ass 3) 5. 000 1. 000
SY 0. 000 0. 00
195. 00000 1. 000 195. 00
0405 518-03000 Sawi ng and Seal i ng Bridge Joint 150. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0410 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 641. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20891-BID ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0004 21:48:50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO303 E-17-NJU
0415 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 445. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0.00
0420 601- 06100 *Concrete (Patching) 7.600 7.600
CcY 0. 000 0. 00
1, 375. 00000 7.600 10, 450. 00
0425 602-00020 Rei nforcing Steel (Epoxy Coated) 188. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 94, 468. 50 $ 0.00% 20, 325. 00
CAT NOO304 E-17-PB
0430 202-00217 *Remove Concrete Pavenent (Planing) (Special) 222.000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0435 202- 00450 Renoval of Portions of Present Structure (O ass 1) 89. 000 89. 000
SY 0. 000 0. 00
88. 00000 89. 000 7,832.00
0440 202- 00453 Renoval of Portions of Present Structure (O ass 2) 47.000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0445 202- 00460 Renoval of Portions of Present Structure (O ass 3) 9. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0450 202- 00504 Renoval of Expansion Device 67. 000 0. 000
LF 67. 000 10, 117. 00
151. 00000 67. 000 10, 117. 00
0455 202- 01140 Renoval of Guardrail Type 4 5. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0460 509-08121 *Tenporary Bridge Deck 67. 000 0. 000
LF 67. 000 57, 754. 00
862. 00000 67. 000 57, 754. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20891-BID ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0004 21:48:50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 E-17-PB
0465 518-01004 *Bri dge Expansion Device (0-4 Inch) 67. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0470 518- 03000 Sawi ng and Seal ing Bridge Joint 119. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0475 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 949. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0480 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 667. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0485 601-06100 *Concrete (Patching) 30. 000 6. 900
cY 4. 800 6, 600. 00
1, 375. 00000 11. 700 16, 087. 50
0490 601-40300 Structural Concrete Coating 4.000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0495 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 845. 000 0. 000
LB 2,555. 000 5,110. 00
2. 00000 2,555. 000 5,110. 00
0500 606- 00900 Quardrail (Special) 5. 000 0. 000
LF 0. 000 0. 00
335. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI $ 243,763.50 $ 79,581.00 % 96, 900. 50
CAT NOO305 E-17-PC
0505 202-00217 *Remove Concrete Pavenent (Planing) (Special) 213. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0510 202- 00450 Renoval of Portions of Present Structure (O ass 1) 45. 000 10. 000
SY 0. 000 0. 00
88. 00000 10. 000 880. 00



CONTI D C20891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 20891-BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: NHPPO704- 240 ESTI MATE NO 0004 21:48:50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO305 E-17-PC
0515 202- 00504 Renoval of Expansion Device 64. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0.00
0520 509-08121 *Tenporary Bridge Deck 64. 000 0. 000
LF 0. 000 0. 00
862. 00000 0. 000 0. 00
0525 518-01004  *Bridge Expansion Device (0-4 Inch) 64. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0530 518- 03000 Sawi ng and Seal ing Bridge Joint 116. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0535 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 914. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0540 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 642. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0545 601-06100 *Concrete (Patching) 21.000 0. 000
CcY 0. 000 0. 00
1, 375. 00000 0. 000 0. 00
0550 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,417. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 208, 368. 00 $ 0.00% 880. 00
CAT NOO0306 E-17-PD
0555 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 419. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0560 202- 00450 Renoval of Portions of Present Structure (O ass 1) 232. 000 50. 000
SY 0. 000 0. 00
88. 00000 50. 000 4, 400. 00



CONTI D C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20891-BI D ESTI MATE RUN 11/ 06/ 2017
PRQIECT: NHPPO704- 240 ESTI MATE NO 0004 21: 48: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO306 E-17-PD

0565 202-00453 Renoval of Portions of Present Structure (C ass 2) 232. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0570 202- 00460 Renoval of Portions of Present Structure (O ass 3) 46. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0575 202- 00504 Renoval of Expansion Device 103. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00
0580 202-04010 *Clean Inlet 3. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0585 210-01000 Reset Fence 20. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0590 509-08121 *Tenporary Bridge Deck 103. 000 0. 000
LF 0. 000 0. 00
862. 00000 0. 000 0. 00
0595 518-01009 Bri dge Expansion Device (0-9 Inch) 103. 000 0. 000
LF 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0600 518-03000 Sawi ng and Seal i ng Bridge Joint 69. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0605 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 4, 394. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0610 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 3, 103. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0615 601-06100 *Concrete (Patching) 59. 000 4. 000
CY 0. 000 0. 00

1, 375. 00000 4.000 5, 500. 00
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PON: 20891-BI D ESTI MATE RUN 11/ 06/ 2017
PRQIECT: NHPPO704- 240 ESTI MATE NO 0004 21: 48: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO306 E-17-PD

0620 602- 00020 Rei nforcing Steel (Epoxy Coated) 3, 874. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 923,228.50 $ 0.00% 9, 900. 00

CAT NO0307 E-17-PO

0625 202-00217 *Remove Concrete Pavenent (Planing) (Special) 213. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0630 202- 00450 Renoval of Portions of Present Structure (O ass 1) 48. 000 1. 000
SY 0. 000 0. 00
88. 00000 1. 000 88. 00
0635 202- 00453 Renoval of Portions of Present Structure (O ass 2) 48. 000 9. 000
SY 0. 000 0. 00
135. 00000 9. 000 1, 215. 00
0640 202- 00460 Renoval of Portions of Present Structure (C ass 3) 10. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0645 202-04010 *Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0650 518-03000 Sawi ng and Seal i ng Bridge Joint 58. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0655 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 925. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0660 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 653. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0665 601-06100 *Concrete (Patching) 11. 000 1.700
CY 0. 000 0. 00
1, 375. 00000 1. 700 2,337.50
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PON: 20891-BI D ESTI MATE RUN 11/ 06/ 2017
PRQIECT: NHPPO704- 240 ESTI MATE NO 0004 21: 48: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 E-17-PO

0670 602-00020 Rei nforcing Steel (Epoxy Coated) 339. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0.00
CAT 0307 CURRENT AMI  $ 119, 608.50 $ 0.00$ 3, 640. 50

CAT NOO308 E-17-PP

0675 202-00217 *Remove Concrete Pavenent (Planing) (Special) 187. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0680 202- 00450 Renoval of Portions of Present Structure (O ass 1) 41. 000 1. 000
SY 0. 000 0. 00
88. 00000 1. 000 88. 00
0685 202- 00504 Renoval of Expansion Device 28. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00
0690 509-08121 *Tenporary Bridge Deck 28. 000 0. 000
LF 0. 000 0. 00
862. 00000 0. 000 0. 00
0695 518-01004  *Bridge Expansion Device (0-4 Inch) 28. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0700 518-03000 Sawi ng and Seal ing Bridge Joint 54. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0705 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 779. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0710 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 550. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0. 00
0715 601-06100 *Concrete (Patching) 10. 000 0. 000
CY 0. 000 0. 00

1, 375. 00000 0. 000 0.00
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PON: 20891-BI D ESTI MATE RUN 11/ 06/ 2017
PRQIECT: NHPPO704- 240 ESTI MATE NO 0004 21: 48: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO308 E-17-PP

0720 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 066. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI $ 131, 150. 00 $ 0.00% 88. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0725 620-00011 Field Laboratory (O ass 1) 1. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0.00
0730 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMI  $ 30, 500. 00 $ 0.00$ 1, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 4,424,830.50 $ 309, 830.50 % 871, 835. 50



